Construction Project Site Update

Last Updated: Thursday, November 19, 2009

Project Name: Rehabilitation of the Carrillo Recreation Center
Contact Information:
City Project Manager: Adam Hendel, P.E., Project Engineer Il

Phone: (805) 897-1921
E-mail: AHendel@SantaBarbaraCA.gov

Contractor: TASCO Construction, Incorporated
Phone: (805) 987-1824

Description:

The goal of the project is to complete a comprehensive rehabilitation of the City designated
historic landmark built in 1913. The scope of work includes tenant improvements, structural
upgrades, various Americans with Disabilities Act (ADA) accessibility improvements including
new elevator/wheelchair lifts and restrooms, improvements to mechanical/plumbing/electrical
systems, and new fire alarm system for the Recreation Center and adjacent gymnasium. The
finishes will reflect period details, and many of the original architectural features will be restored.

Funding:

The estimated total project cost is $5.6 million and is being funded entirely by the City
Redevelopment Agency (RDA).

Anticipated Construction Schedule:

Month Recreation Center Activity Carrillo Ballroom Activity

November 2009 Mobilization Mobilization

Interior abatement/demo,
foundation, wall framing, structural
upgrades, rough utilities

Interior abatement/demo, site work,

December 2009 . ;
foundation excavation

Roof replacement, interior

January 2010 Site work, foundation completion :
improvements
February 2010 Back patio impr(_)vements, wall Exterior impro_vements, interior
framing finishes
Roof replacement, chimney Interior finishes, finish utilities,
March 2010 reconstruction, rough utilities, exterior wheelchair lift, accessory
stair installation, structural upgrades installation
April 2010 Interior/exterior improvements Partial Occupancy/Acceptance
May 2010 Interior/exterior improvements -
June 2010 Interior finishes, elevator installation -
July 2010 Wood trim, ceramic tile installation -
August 2010 Interior painting -

September 2010 Cabinetry, ceiling, wood flooring i
construction

October 2010 Flnlgh utilities, Wheelpha|r I|ft_, i
carpeting, accessories installation

November 2010 Equipment Commissioning -

December 2010 Punch list and Completion -




Architectural renderings of rehabilitation:

PROPOSED NEW ELEVATION (VIEW FROM CARRILLO STREET}
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INTERIOR STAGE ELEVATION AT CARRILLO BALLROOM
Photo of mobilization phase:




